



SAKAKAWEA FENCE STRETCHERS INC. TRAIL ASSOC.

Trail Signage Status

Updated 11/28/2021

East Loops: 83 Miles Trail Section	Signed	Designed	Sign Date	Member	West Loop: 71 Miles Trail Section	Signed	Designed	Sign Date	Member
Totten Trail (Garrison to Totten Trail to Tee, 8 Miles) 100% COMPLETE	☒	☐	11/6 11/12	Marty(8) Brent (I&R)	Ryder (Douglas to Ryder, 12 Miles) 100% COMPLETE	☒	☐	11/20 11/26	Brent Brent
Benedict (Benedict to Max, 11 Miles) 100% COMPLETE	☒	☐	11/20 11/23 11/24 11/28	Brent (2) Sylvn(7) Torrey(2) Brent (I&R)	Makoti (Ryder to Makoti, 9 Miles) 100% COMPLETE	☒	☐	11/6 11/26	Brent Brent(I&R)
Seidler (Benedict Tee South to Cty 6 Tee, 19 Miles) 100% COMPLETE	☒	☐	11/03 11/12 11/19	Torrey(19) Brent (Tee) Brent (I&R)	Plaza (Makoti to Plaza, 12 Miles) 100% COMPLETE	☒	☐	11/5 11/26	Brent Brent(I&R)
Max (Max to Totten trail Tee, 13 Miles) 100% COMPLETE	☒	☐	11/04 11/6 11/19 11/20 11/25 11/25	Torrey (4) Marty (1) Brent (3) Brent (Jct.) Sylvn(5) Brent (I&R)	Roseglen (Makoti/Ryder Tee to Jct. of 28 & 37, 19 Miles) 100% COMPLETE	☒	☐	11/5 11/6 11/11 11/26	Brent Brent Leases Brent(I&R)
Douglas (Max to Douglas, 13 Miles) 100% COMPLETE	☒	☐	11/20 11/28	Brent Brent (I&R)	Emmet (Jct. of 28 & 37 to Garrison, 19 Miles) 100% Complete	☒	☐	11/12 11/14 11/20 11/26 11/27	Brent (8) Brent Marty, Josh,Katie, Wayne,Renee Sylvn(R) Brent(I&R)
Garrison (Garrison to Douglas, 19 Miles) 100% COMPLETE	☒	☐	11/20, 21,27 11/28	Brock,Dani Brent (I&R)	Green Denotes 100% Completed Section		154	OF	154 Miles Complete

[illegible]